
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:04 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 665 Date: 10-Oct-2012 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 128

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild
•Site visit to check the surface condition of the soffit at Hinge KW.
•Hinge KW steel ballast plate installation
•Hinge AE and AW jacking system installation. The “strong-backs” were placed on the E-Line and position
into place. The “strong-backs” for the W-Line were picked from a barge and placed on the deck of the W-
Line.
•West Jacking Saddle legs were being grouted today. Pamela Gagnier is observing this operation. She
informed me that they were able to complete two legs today and will get the other two tomorrow.
Operation started at 12:15pm and finished at 3:00pm. ABF had Smith Emery Tech on site to perform
efflux, mud balance and fab grout cube samples.

ABF Forman on site - Levi Gatsos

1st Grout Batch:
Initial efflux time = 23 sec, forman directed crew to add additional water - goal was an efflux of 18 sec
2nd efflux time = 18 sec

2nd Grout Batch:
Initial efflux time = 23.5 sec, forman directed crew to add additional water - goal was an efflux of 18 sec
2nd efflux time = 20 sec
3rd efflux time = 17 sec

By observation and confirmation with Levi, ABF crew mixed 8 bags of grout using 20 gallons of water
providing an average efflux time of 15 sec.

Today ABF completed grouting operation of two jacking saddle legs - bottom north and top north jacking
saddle leg. I observed the grout exiting the top outlet ports.

Smith/Emery fabricated 3 sets of 3 grout cube samples per leg.

•I took concrete test cylinders up to Sacramento. These are from the Trial batch/demo pour for the SCC to
be used at the Seismic Joint.
•Diary work
•1430 hrs Hinge K meeting
•1600 hrs CAT meeting
•Discussion about the Hinge A jacking between Matt Bruce, Bob Brignano, and myself until 1745 hrs.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 665 Date: 10-Oct-2012 Wednesday

I accrued 2 hours of overtime covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

2.00

000773

0.00

No

0.00 0.00

VEHICLE

2.00

000772

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

2.00

000439

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH DAVID ADAMSSurveyor 2.00 0.00 0.00 2.00

APP Ken WoonSurveyor 2.00 0.00 0.00 2.00

APP MICHAEL BONNICISurveyor 2.00 0.00 0.00 2.00
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